

FRIENDSHIP VILLAGE OF DUBLIN

6000 Riverside Drive, Dublin, OH 43017
614.764.1600

Progress Notes

April 27, 2016



Questions about construction or the Master Plan can be emailed to masterplan@fvdublin.org



Please note: Anticipated construction dates listed are weather permitting and subject to change.

Coming Up in Next 2 weeks **Sitework & Utilities**

- Spread topsoil at north road sidewalk areas
- Storm pipe, south road phase 1.2
- Sanitary laterals, south road, phase 1.2
- Start Pavilion Footings
- Villa Paving to Level Driveway Entries

Garages:

- Install trash Compactor posts
- Start cement board siding
- Continue brick installation
- Finish drywall

Utility Pump House/Entry Feature:

- Plumbing rough-in, concrete floor slab, framing

Coming Projects:

- Week of May 9: Start Flats Foundations
- May: Riverstone Foundation Rock Removal. Preparation for B-wing demolition

Milestones:

- Late-May: Partial Occupancy for Garages (pending City Approval)
- Early June: Existing B-lot Garages Demolition
- Mid-July: Completion of parking area and landscaping at Garages
- Early May: Start Flats Footings
- Early May: Interior MEP work for Demolition of B-Wing
- Late July: Water Meter Building complete

