

FRIENDSHIP VILLAGE OF DUBLIN

6000 Riverside Drive, Dublin, OH 43017
614.764.1600

February 20, 2017

Progress Notes



Questions about construction or the Master Plan can be emailed to masterplan@fvdublin.org



Please note: Anticipated construction dates listed are weather permitting and subject to change.



Next Two Weeks

The Flats:

Building 10: Start Metal Roof. Continue stone and brick veneer. Continue MEP Rough-ins. Complete Curtain Wall. Continue Hollow Metal Door Frame Install. Begin Pre-rock.

Building 9: Start Metal Roof. Continue stone veneer. Continue MEP Rough-ins. Complete Curtainwall glazing.

Building 8: Start Metal Roof. Continue MEP Rough-ins. Continue Curtain Wall. Frame Punchout.

Building 7: Start Metal Roof. Continue MEP Rough-ins. Start Curtain Wall.

Riverstone:

Stress 4 South tendons

Remove all formwork from site

Continue CMU install

Begin exterior stud framing

PT/OT:

Begin drywall work

Complete work on fire alarm

Lobby / Offices:

Begin hanging drywall

Bistro:

Pour Bistro infill footing