

FRIENDSHIP VILLAGE OF DUBLIN

6000 Riverside Drive, Dublin, OH 43017
614.764.1600

Progress Notes



Questions about construction or the Master Plan can be emailed to masterplan@fvdublin.org



Please note:
Anticipated construction dates listed are weather permitting and subject to change.

January 15, 2016

Health Center:

- All corridor and resident rooms completed
- Painting in multipurpose room
- Carpet remaining corridors and core area

Garages:

- Poured slabs in Garages #1 & #2
- Continue concrete masonry unit at Garages #3 & #5
- Working on concrete masonry unit at Garage #4
- Start rough wood framing and sheathing

Sitework: (next two weeks)

- Continue storm piping and structures on west side
- Rock drilling and installation of sanitary sewer at south side
- Install gravel road base for north road (partial / weather permitting)
- Install gravel material laydown area in the Flats Site
- Demolition of North Garage Unit 83-94 (for the south building pad of The Flats)
- Install asphalt base course for connecting north road to front canopy area (weather permitting)
- Deliver trailer and set up on east side of Flats project

